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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __1.G _ __ 
Mtg. Date __April 4, 2017__  
Dept. __Public Works__ 

Item Title: Acceptance of the FY 2016-17 CIP Concrete Repair and Upgrade Program, 
Various Locations, Project (Contract No. 2017-06) 

Staff Contact: Mike James, Assistant City Manager / Public Works Director  

Recommendation: 

Adopt a resolution (Attachment A) accepting FY 2016-17 CIP Concrete Repair and Upgrade 

Program, Various Locations, Project (Contract No. 2017-06) as complete.   

Item Summary: 

On December 6, 2016, Miramar General Engineering was awarded the FY 2016-17 CIP Concrete 
Repair and Upgrade Program, Various Locations, Project (Contract No. 2017-06) with a bid cost 
of $43,903 and a project budget not to exceed $48,293.   

Since the project was awarded, there was one change order: Change Order No.1. Change Order 
No. 1 removed and replaced 560 square feet of sidewalks that staff identified as trip hazards after 
the contract was awarded. The change order increased quantities at a cost of $4,368.  The final 
project cost totaled $48,271.   

On March 23, 2017, staff completed the final inspection of the improvements and determined the 
work was completed per the contract specifications.  Staff recommends that the City Council adopt 
a resolution (Attachment A) accepting the work as complete, authorize the City Manager or 

designee to file a notice of completion with the County of San Diego, and authorize staff to release 
the retention no sooner than thirty (30) days after the notice of completion has been filed. 

 

Fiscal Impact: 

TransNet funds were budgeted for this project as part of the Five-Year Capital Improvement 
Program. 

 

 

 

 

 

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section   Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 





Attachment A 

-3- 

RESOLUTION NO. 2017-_______ 

RESOLUTION OF THE LEMON GROVE CITY COUNCIL ACCEPTING THE FY 2016-17 CIP 
CONCRETE REPAIR AND UPGRADE PROGRAM, VARIOUS LOCATIONS, PROJECT 

(CONTRACT NO. 2017-06) AS COMPLETE 

 

 

WHEREAS, on December 6, 2016, the City Council awarded the FY 2016-17 CIP 
Concrete Repair and Upgrade Program, Various Locations, Project (Contract No. 2017-06) to 
Miramar General Engineering; and 

WHEREAS, the contract bid amount was established at $43,903 and a total project budget 
not to exceed $48,293; and  

WHEREAS, one change order in the total amount of $4,368 increased the original contract 

price from $43,903 to $48,271; and 

WHEREAS, the final project cost of $48,271 was allocated for this project from TransNet 
funds; and 

WHEREAS, on March 23, 2017, Miramar General Engineering completed the scope of 

work as defined by the original contract and change orders; and 

WHEREAS, City staff inspected all of the improvements and determined that Miramar 

General Engineering fulfilled its contractual obligations. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove, 
California hereby: 

1. Accepts the work for the FY 2016-17 CIP Concrete Repair and Upgrade Program, 
Various Locations, Project (Contract No. 2017-06) as complete; and  

2. Authorizes the City Manager or designee to file a notice of completion with the County 
of San Diego; and  

3. Authorizes city staff to release the retention no sooner than thirty (30) days after the 
notice of completion is filed.   

/ / / / / 
/ / / / / 


